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CCR No. 97-0956 Logged Date 6/12/97 Rev. - Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release B.O Change Class 11

Title (description)
Temporary access to multiple-drive stacker to test the “Request from Hell.”

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
NONE NONE

RTM Change |:| Start New Baseline |:|

Problem
In order to test the “Request from Hell,” part of the August Demo, DADS requires the use of a 8mm

multiple-drive stacker be attached to the DADS prototyping equipment. (see attachment for the
description of the “Request from Hell”)

Proposed Solution

Move a 8mm multiple-drive stacker from the Mini-DAAC and attach it to Sioux for the period June
12 through June 27.

Impact Analysis:

Organizations Affected: BoO [ Contracts [] ECS Chief Eng [] Fos [ M&Oo [
Procurement [] Qo [] Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator Ray Simanowith

Signature Date
Office Rel. B Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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